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Minutes for the March 16, 2011, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building1250 Room 116. 

Meeting Notes 

There were no comments or corrections on the minutes from the last meeting.   

Announcements  
CERES Science Team meeting scheduled for April 26 – 28 at Marriott in Newport News. 

  

Open Action Items 

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling.  (2/16/11 – 

Jonathan) 

2. Provide answers to Raja’s questions she emailed recently.  (3/16/11 – Jonathan) 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

Inversion 814 – Updated to document LASP SORCE file 

Perl_Lib 834 – Updated to document explicitly assigning umask 002; already approved, released, 

and closed  

Instrument 836 – Removal of 2 files from PCF that are no longer needed; already approved and 

released 

TISA Gridding 837 – Redelivery of ISCCP-D2like-Day/Nit code to magneto 

Instrument 838 – Fixing a problem found in ValR22 files; to be delivered aft NCT III 

   

There were no issues identified, so these SCCRs will be approved. 

  

Systems 

Minor problems over the weekend – broken cable, bad LUN, homedir problems 

“Shrunk” SCF2 by removing 1 controller, first of 4 steps, creating RAID 6 with 3 controllers 

instead of 2 

File server problem on Monday was related to weekend problems 

Status of Open SCCRs  

836 – No longer needed right away since ValR22s are bad; cancel and include updates in 838 

716 – No open software problem reports; promote by the end of the week  

833 – Delivery rescheduled to March 18  

795 – Still on hold until 833 delivered 

749 – Have to sort out a few things associated with SGE scripts then ready to redeliver   

829 – Waiting for Aqua SSFs to finish. 

831 – Need to promote same time as 829 

827 – Ready to be delivered to CM    

809 – Delivered to CM 

814 – Still on schedule for April 1 delivery, but clouds optical depth problem came up this week 

756 – Thomas implementing platform parameter update 



2 
 

770 – Thomas implementing platform parameter update 

837 – Might deliver Friday or next week 

763 – No update 

740 – Dale has provided robust testing input; Angel to provide input hopefully this afternoon 

804 – No change 

801 – On hold and awaiting redelivery 

765 – Waiting for science to finalize what they want to do; delivery will slip 

787 – No change; Jonathan needs to respond to 2 of the questions in Raja’s email 

823 – No update 

825 – No update 

  

Promotion Priorities List  

Jonathan updated the priorities this morning; 836 will come off list after it’s closed. 

Additions to the Posted Reports  

Toolkit 

No updates to status report. 

 

CERESlib 

Integrated Victor’s latest updates into CERESlib. 

 

Perl_Lib 

Added umask 002. 

 

Instrument 

Sue asked if ValR22s can be cleaned up off disk; Denise said yes. 

 

Updating metadata code to solve problems. 

 

Met with Randy Dye yesterday to discuss SVN/TRAC.  Instrument, CERESlib, Perl_Lib, and 

AMI job submission scripts will begin using SVN/TRAC first, then it will be rolled out 

incrementally to all subsystems.  SIT will write TRAC ticket for problem reports.  Open 

TRAC tickets will be reviewed at CPOB meetings. 

  

ERBE-like 

Working with Nitchie to expand SRFs through November 2010. 

   

Clouds 

Lee said that when Clouds 809 is released Rita Smith will be available to assist SIT as necessary. 

 

Convolution 

Working on narrowband/broadband calibrations. 

   

Inversion 

Clouds optical depth issue came up this week. 
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SARB 

CRS being worked. 

 

MOA being done off-line for now; available to anyone needing test data. 

 

TISA Gridding & GGEO 

Found a problem in the Subsystem 9 cloud retrieval code; may just take it out so it doesn’t cause 

trouble for downstream subsystems. 

 

TISA Averaging 

Working to find errors in lite products.  Everything finally matched, but Cathy found cloud 

property issue.  Looking to see if it’s okay to drop cloud retrieval. 

 

PRs 

Getting feedback on info for PR status. 

  

CM 

No updates to status report. 

 

Production Processing Database/Automation 

No updates to status report. 

   

Ordering Tool 

Rolled out new version Monday of this week; folks are providing feedback to Ed. 

 

FM5 

NCT III test procedures expected by March 28. 

  

Status from JPSS Program Concept Review Meeting 

Jonathan and Walt attend this meeting.  November 2016 target launch date for FM6.  Support 4 

other missions in addition to NPP.  Focus on NPP launch, then other missions support based on 

remaining funding. 

    

Meeting ended at 2:12 p. m. 


